

Chidham & Hambrook Neighbourhood Plan Review 2020 – 2035 Projected Time Line

	Start	Complete
Parish Council decides to review Neighbourhood plan	Sept 2018	
Neighbourhood Plan Steering Group meets	Nov 2018	
CDC publishes Local Plan Preferred Option	Nov 2018	
Local Plan Preferred Option Consultation	Dec 2018	Feb 2019
Application for Grant Funding	Apr 2019	July 2019
Application for site assessment grant funding	Apr 2019	June 2019
Application for SEA HRA package	Sept 2019	Oct 2019
Policies	Mar 2019	Oct 2019
Vision and Objectives	May 2019	Aug 2019
Sites Technical Assessment	Jul 2019	Sept. 2019

Aug 2019 (**Forward timetable is tentative** based on uncertainties related to the potential changes to the Local Plan to take in to account consultation comments, change of Council makeup, resolution of Nitrate issue, Climate Change)

Consultation (preparation and event – Sept 14 th)		Aug 2019	Sept 2019
Consultation assessment	3 wks		Oct 2019
Site assessment, SEA/HRA Screening			Nov 2019
Drafting of Plan	4 wks	Nov 2019	Dec 2019
Acceptance by group	2 wks		
Consideration by Local Authority	4 wks	Jan 2020	Feb 2020
Revision	2 wks	Feb 2020	Feb 2020
Consultation	6 wks	Feb 2020	Mar 2020
Revision	2 wks	Mar 2020	Mar 2020
Examination	6 wks	April 2020	May 2020
Revision (if necessary)	2 wks	May 2020	May 2020
Referendum	6 wks	June 2020	June 2020

if passed at referendum

Council 'Makes' the Neighbourhood Plan – it becomes part of Planning Law.

Stephen Johnson
Aug 2019